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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- MON-1-21.6/31.4 MON- 1- PM21. 9- ACTI VE ROCKFALL ONTO W NSOR CONSTRUCTI ON, | NC. HENCH, CHARLI E $885, 000 04/03/06 85%
05-0P2204 ROADVWAY; PM22. 5/ 23. 0 & 27. 0- ROADVWAY P. O BOX 556 775 ARLI NGTON STREET $207, 025 04/ 04/ 06 23%
DROPPED SEVERALI NCHES; REESTABLI SH $0 07/03/06 0
PROFI LE W BASE, RESURFACE W CAMBRI A, CA 93428 (805) 927-4559
RECONSTRUCT RWDY, MJLTI PLE
20. 80 LOCATI ONS, EFA
2660
05- MON- 1- 74.9/80. 8 I'N MONTEREY COUNTY I N AND NEAR J. S. BRAR COWPANY W LSON, JENNI FER $931, 683 04/23/04 55%
05- 4757V4 MONTEREY AT VARI OUS LOCATI ONS 2779 BULLARD AVE 1529 H GHWAY 68 $818, 472 05/ 06/ 04 9%
ACST- P001- (500) E PLANTI NG AND | RRI GATI ON MONTEREY, CA 93940-5279 $3,227 03/11/08 0
PO- 01 5- ( OE) CLOVI S, CA 93611-3414 (831) 375-1621
--()
HB1 WPCP
05- MON- 1-91. 5/ 99. 8 I'N MONTEREY COUNTY AT MOSS LANDI NG PAVEX CONSTRUCTI ON DI VI SI ON NAAS, ABDALLA $574,350 05/10/06 58%
05- 0MB204 FROM 0.8 KM NORTH OF ROUTE 1 AND 156 120 GRANI TE ROCK WAY 3075 EXECUTI VE DRI VE $338,882 05/ 26/ 06 50%
SEPARATI ON TO 0.2 KM SOUTH OF JENSEN $338,882 08/ 07/ 06 0
ROAD SAN JOSE, CA 95136 (831) 663-8902
CONSTRUCT CENTERLI NE RUMBLE STRI P
HB1 WPCP
05- MON- 68-10.8/16.8 | N MONTEREY COUNTY NEAR MONTEREY FROMPAVEX CONSTRUCTION DIVISION LAVERING TYLER ~ $3,025,885 12/23/05  80%
05- 486904 0.8 KM WEST OF LAURELES GRADE ROAD TO411 WALKER ST. 1529 H GHWAY 68 $2,973,202 01/05/06 93%
ACST- P068- (018) E 1.5 KM EAST OF TORO PARK $942, 547 08/ 07/ 06 0
PO- 68 0-(8E) UNDERCRGOSSI NG WATSONVI LLE, CA 95076 (831) 375-1621
--0) OVERLAY ASPHALT CONCRETE
HA22 WPCP
05- MON- 68-12. 4/0 I'N MONTEREY COUNTY ABOUT 14 KM EAST MGE W LSON, JENNI FER $378,466 06/ 24/ 04 100%
05- 495704 OF MONTEREY AT 0.9 KM WEST OF CORRAL 1529 H GHWAY 68 $267,584 07/07/04 7204
ER- 35L7- (004) E DE TI ERRA ROAD MONTEREY, CA 93940 $17,896 04/27/07 0
--() REPLACE CULVERT (831) 375-1621
HA23 WPCP
05- MON- 68- 19. 8/ 21. 6 I'N MONTEREY COUNTY I N SALI NAS FROM J. C. RANDCLPH | NC. W LSON, JENNI FER $246,516 06/ 07/ 05 24%
05- 491514 STEPHANI E DRI VE TO ABBOTT STREET 1097 PLEASANT VALLEY ROAD 1529 HW. 68 $135,215 06/ 14/ 05 -
REPLACEMENT PLANTI NG MONTEREY, CA 93940 $2,925 12/ 24/08 °
APTCS, CA. 95003 (831) 375-1621

HA22 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-MON-101-73.9/76 I N MONTEREY COUNTY NEAR GONZALES FROMGRANITE ROCK COO LAVERING TYLER ~ $1,415,895 11/23/05  38%
05- 0L5504 2.0 KM NORTH OF GONZALES OVERCROSSI NG411 WALKER ST. 1529 H GHVWAY 68 $1, 292,257 12/09/05 90%
ACST- QLO1- ( 106) E TO 1.4 KM SOUTH OF MAI N STREET $51, 732 12/ 13/06 0
G Q1-01 1-(6E) OVERCRGSSI NG WATSONVI LLE, CA 95076 (831) 375-1621
--0) CONSTRUCT MEDI AN BARRI ER
HB1 SWPPP
05- MON- 101-93. 1/ 100. 4 I'N MONTEREY COUNTY NEAR SALI NAS AND MCM CONSTRUCTI ON, | NC LAVERI NG TYLER $1,717,879 12/13/04 0%
05- 01614 PRUNEDALE AT VARI QUS LOCATI ONS PO BOX 867 1529 H GHWAY 68 $1, 642,311 12/20/04 0%
ACNH QL01- (075) E ACCELERATI ON AND DECELERATI ON LANES SALI NAS, CA 93907 $0 07/11/06 0
--(0) NORTH HI GHLANDS, CA 95660 (831) 375-1621 07/ 12/ 06
PLANT EST
HB4N SWPPP SATI S
05- MON- 101- 95. 0/ 95. 8 I'N MONTEREY COUNTY NEAR PRUNEDALE AT R M HARRI' S COVPANY | NC NAAS, ABDALLA $8, 727,094 08/27/01 100%
05-0161U4 ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM1000 HOWE ROAD $8, 754,678 09/ 10/ 01 100%
ACNH- X053- (020) E NORTH OF ROUTE 156/ 101 SEP AND ON $13,567 09/27/06 0
--0) ROUTE 156 FROM MOGUFF MARTI NEZ CA 94553 (831) 663-9802
MODI FY | NTERCHANGE AND RAMPS (925) 335-3000 OVER RUN
HE14 SWPPP
05- MON-156-1.8/T4.8 | N MONTEREY COUNTY NEAR CASTROVILLE GRANITE CONSTRUCTION CO. NAAS, ABDALLA ~ $1,041,045 04/01/05 100%
05-0L9404 FROM CASTROVI LLE BOULEVARD TO 0.1 KM P. O. BOX 50085 3075 EXECUTI VE DR $949, 804 04/11/05 100%
EAST OF MC GUFFI E ROAD SALI NAS, CA 93907 $2,452 08/ 09/ 06 °
ASPHALT CONCRETE OVERLAY WATSONVI LLE, CA 95077 (831) 663-8900
HVLA WPCP
05- MON- 183-4.2/0 I'N MONTEREY COUNTY NEAR SALI NAS AT GRANI TE CONSTRUCTI ON CO. LAVERI NG, TYLER $587,572 11/21/05 75%
05- 0K6204 SAN JON ROAD 580 WEST BEACH ST. 1529 H GHWAY 68 $486, 495 12/02/05 820
ACST- P183- (003) E I NSTALL LEFT TURN CHANNELI ZATI ON $0 07/19/06 °
P1-83 0-(3E) WATSONVI LLE, CA 95076 (831) 375-1621 07/ 25/ 06
--0) SUSPENDED
HB1 SWPPP
05- MON- 198- 7.0/ 25. 8 I'N MONTEREY COUNTY NEAR SAN LUCAS AT GRANI TE CONSTRUCTI ON COMPANY HOPKI NS, RAMON $1, 419,544 12/21/05 63%
05-0L8304 VARI OQUS LOCATI ONS P. O BOX 50085 3230 RI VERSI DE AVE, $1, 344,382 01/ 04/ 06 999
ASPHALT CONCRETE OVERLAY SUl TE 130 $57,292 08/ 08/ 06 0
WATSONVI LLE, CA 95077 07/ 24/ 06
(805) 226-9983 SUSPENDED

HMLA WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- MON- 198-16.1/21. 3 I N MONTEREY COUNTY ON RTE 198 FROM 2 PAPI CH CONSTRUCTI ON CO., INC. HOPKI NS, RAY $412,367 03/24/05 100%
05- 0MB504 M EAST OF RTE 25 TO7.5 M EAST O P. O BOX 2210 P. O BOX 307 $377,964 03/ 24/ 05 99%
RTE 25 TEMPLETON, CA 93465 $16,039 08/31/06 0
REPAI R EMBANKMENT Pl SMO BEACH, CA 93448 (805) 226-9217
OVER RUN
HMVL
05-SB-1-1.7/2.5 I' N SANTA BARBARA COUNTY NEAR LAS CGRANI TE CONSTRUCTI ON COMPANY  STI MSON, PATRI CK $3,980,267 04/12/04 0%
05- 484604 CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF P O BOX 50085 2053 PREI SKER LANE, $4, 005, 943 04/ 21/ 04 0%
ER- 35L2- (004) E ROUTE 1 AND 101 SEPARATI ON SU TE E $28,015 01/02/07 0
--0) REALI GNMVENT SLOPE WATSONVI LLE CA 950775085 SANTA MARI A, CA 93454
(831) 724- 1011 (805) 348-3533 PLANT EST
HA23 SWPPP SATI S
05- SB-1-10. 1/ 10. 3 I' N SANTA BARBARA COUNTY NEAR LOVPOC CONDON JOHNSON AND ASSOCI ATES STI MSON, PATRI CK $2,740,354 06/15/05 0%
05- 0M7304 FROM YTI AS CREEK BRI DGE TO 0.4 KM P O BOX 12368 2053 PREI SKER LANE, $2, 666, 228 06/ 23/ 05 0%
ACNH- 4101- (004) E NORTH OF YTI AS CREEK BRI DGE SU TE E $2,520 08/24/06 0
--() CONSTRUCT RETAI NI NG WALL OAKLAND CA 94604
(510) 534- 3400 (805) 348-3197 PLANT EST
HA23 SWPPP SATI S
05- SB-1-46. 4/ 49. 2 I' N SANTA BARBARA COUNTY NEAR UNI ON ASPHALT, | NC. M KE LEW $448, 606 04/19/ 06 26%
05- 0MR2204 GUADALUPE FROM WALDORF UNDERPASS TO 1625 EAST DONOVAN ROAD 2053 PRESKI ER LANE, $327,101 05/ 01/ 06 68%
ROUTE 166 SUTE E $326, 614 07/31/06 0
ASPHALT CONCRETE OVERLAY SANTA MARI A, CA. 93454 07/ 31/ 06
(805) 348-3105
HML WPCP
05-SB-1-/0 I' N SANTA BARBARA COUNTY AT VARI QUS TRUESDELL CORP. OF CALI FORNI A ANDY G LL, R E. $198,596 04/13/06 67%
05- 0ML904 LOCATI ONS 3529 EAST WOOD LANE 22 N. M LPAS STREET, $185,131 04/ 28/ 06 93%
SEAL BRI DGE DECK STE G & H $185,131 08/ 14/ 06 0
PHCENI X, AZ 85040
(805) 884- 9689
HVBH WPCP
05-SB-33-/8.2 I'N SANTA BARBARA AND SAN LU S OBl SPO GRANI TE CONSTRUCTI ON COMPANY M CHAEL LEW $8, 324,168 02/23/05 0%
05- 0A4004 COUNTI ES AT AND NEAR VENTUCOPA FROM P.O. BOX 790 2053 PREI SKER LANE, $7,706,691 03/ 08/ 05 0%
ACST- P033- (060) E THE VENTURA COUNTY LINE TO 0.2 KM SU TE E $0 08/17/06 0
PO- 33 0-(0E) SQUTH OF THE 33 AND 166 TEMPLETON, CA. 93465 SANTA MARI A, CA. 93454
-0 REHABI LI TATE AND W DEN HI GHWAY (805) 348-3105 PLANT EST

HA22 SWPPP SATI S



State of California Department of Transportation

Page 4
Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SB-101-6.4/7.1 I'N SANTA BARBARA COUNTY NEAR UNI ON ENG NEERI NG COMPANY | NC ROLDAN, ANDRES $2,146,350 11/09/05 96%
05- 314304 SUMVERLAND FROM 0.2 KM NORTH OF P O BOX 1000 22 N. MLPAS ST., STE $1,842,511 11/18/05 87%
ACNH- QL01- (089) E GARRAPATA CREEK TO PADARO LANE G&H $251,578 07/28/06 0
--0) OVERCRGSSI NG VENTURA CA 93002 SANTA BARBARA, CA 93103
CONSTRUCT AND RETROFI T SOUND WALL (805) 648- 3373 (805) 884-9459
HB311 SWPPP
05- SB-101-8.1/8.9 I'N SANTA BARBARA COUNTY NEAR MENDEZ CONCRETE | NC I NFANTE, A.J. $4,872,830 12/15/05 22%
05- 448104 SUMMVERLAND FROM 0.2 KM WEST OF EVANS 1210 E SANTA PAULA STREET 22 N. MLPAS ST. STE $1, 818,710 12/28/05 36%
AVENUE UNDERCROSSI NG TO 0.2 KM EAST H $546, 372 12/19/ 06 °
OF SHEFFI ELD DRI VE UNDERCRO SANTA PAULA CA 93060
W DEN FREEWAY (805) 525- 8043 (805) 884-9459
HB4N SWPPP
HB4N
05- SB-101-12.7/19.8 I' N SANTA BARBARA COUNTY IN AND NEAR AMERI CA VEST LANDSCAPE | NC I NFANTE, ART $1,307,272 11/01/02 94%
05- 462104 SANTA BARBARA FROM M LPAS STREET P O BOX 1698 22 N. MLPAS STE H $1,239,171 11/18/02 94%
ACNH QL01- (013) E UNDERCROSSI NG TO 0. 2 KM SOQUTH OF SANTA BARBARA, CA 93103 $7,629 08/23/06 0
-0 TURNPI KE ROAD OVERCROSSI NG BELLFLONER CA 90707 (805) 884-9459
UPGRADE PLANTI NG AND | RRI GATI ON (562) 803- 6800
HA25 SwepP
05- SB-101-14.1/0 CASTI LLO STREET UNDER- CROSSI NG VWH TAKER CONTRACTORS, | NC. HENCH, CHARLI E $3,360,000 04/18/05 100%
05- OM7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $3, 152,209 04/18/05 949
BARRI ER CAMBRI A, CA 93428 $163,981 01/ 04/ 06 0
SANTA MARGARI TA, CA 93453 (805) 927-4559
OVER RUN
HML
05- SB-101- 18.9/19.8 I N SANTA BARBARA COUNTY I N GOLETA R BURKE CORPORATI ON MORTENSEN, M CHAEL $669, 820 04/15/05 0%
05- 0K2204 FROM EL SUENO ROAD ON RAMP TO 0.2 KM P O BOX 957 22 N. MLPAS ST. STE $670, 315 04/ 22/ 05 0%
ACST- QL01- (091) E SOUTH OF TURNPI K ROAD SAN LU S OBI SPO CA G&H $1,600 08/21/06 0
G Q1-01 0-(1E) I NSTALL CONCRETE BARRI ER 934060957 SANTA BARBARA, CA 93103
--() (805) 543- 8568 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S
05- SB- 101- 46. 2/ 47. 2 I'N SANTA BARBARA COUNTY NEAR GAVI OTA JOHN MADONNA CONSTRUCTI ON MORTENSEN, M CHAEL $1,304,836 02/21/06 0%
05- 0K1104 FROM GAVI OTA BEACH STATE PARK TO P O BOX 5310 22 N. MLPAS ST., STE $1, 104,053 03/ 01/ 06 0%
ACST- QLO1- (108) E GAVI OTA TUNNEL H $457,992 03/ 23/ 07 °
G Ql-01 1-(8E) MEDI AN BARRI ER SAN LU S OBI SPO CA 93403
--() (805) 543- 7751 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S
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Location Awarded

Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SB-101-47.9/50. 8 N SANTA BARBARA COUNTY NEAR LAS A J DIANI CONSTRUCTI ON CO I NC I NFANTE, ART $2,812,333 04/18/05 100%
05- 0H0904 CRUCES FROM 1.0 KM NORTH END OF P O BOX 636 22 N. MLPAS ST. $2,704,437  04/26/05 ;.0
ACST- Q101- (092) E GAVI OTA TUNNEL TO 3.1 KM NORTH OF SUI TE H $0 07/26/06 0
G Q1-01 0-(2E) ROUTE 1 AND 101 SEPARATI ON SANTA MARI A CA 93456 SANTA BARBARA, CA 93103 07/ 27/ 06

-0 CONSTRUCT CONCRETE MEDI AN BARRI ER (805) 925- 9533 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S

05- SB- 101-84. 1/90. 9 I'N SANTA BARBARA COUNTY [N AND NEAR DI ABLO CONTRACTORS I NC STIMSON,  PATRI CK $29,961,553 06/22/06 0%
05- 446014 SANTA MARI A FROM 0.4 KM SOUTH OF 7 CROW CANYON COURT SUI TE 100 2053 PREI SKER LANE, $0 07/06/06 0%
ACNH- Q101- (028) E SANTA MARI A UNDERCROSSI NG TO 0. 4 KM SUI TE E $0 05/12/08 0
--() NCRTH OF NORTH SANTA MARI SAN RAMON CA 94583

W DEN FREEWAY (925) 552- 8250 (805) 348-3533

HE13 SWPPP

05-SB-150-1.0/1.7 I'N SANTA BARBARA AND VENTURA SECURI TY PAVI NG COMPANY [ NC  PI NEDA, PAUL $4,800,631 04/07/05 100%
05- 282804 COUNTI ES NEAR CARPI NTERI A FROM 1. 6 KMP O BOX 1489 22 N. MLPAS ST., STE $4,742,648 04/18/05 .0
ACST- P150- (021) P EAST TO 2.7 KM EAST OF ROUTE 101 AND G&H $0 07/18/06 °

P15-0 02-(ACB)R 150 SEPARATI ON SUN VALLEY CA 913531489 SANTA BARBARA, CA 93103 07/ 18/ 06
50 E- -() REPLACE BRI DGES (818) 767- 8418 PLANT EST
HA21 SWPPP SATI S
05-SB-192-13.7/0 I'N SANTA BARBARA COUNTY NEAR SPECI ALTY CONSTRUCTI ON | NC $613,269 07/18/06 0%
05- OMB704 SUMVERLAND 1.0 KM SOUTH OF TORO 645 CLARI ON CT $0 08/01/06 0%
ACST- 4111- (004) E CANYON ROAD $0 0
41-11 0- (4E) CONSTRUCT RETAI NI NG WALL SAN LU S OBI SPO CA 93401

--() (805) 543- 1706

HA23 WPCP

05-SB-217-.9/2.2 I'N SANTA BARBARA COUNTY N GOLETA GRANI TE CONSTRUCTI ON COMPANY  MORTENSEN, M CHAEL $1,177,995 08/02/05 0%
05- 0J0604 FROM 0.3 KM NORTH OF GOLETA SLOUGH P O BOX 50085 22 N. MLPAS ST., STE $1, 135,497 08/12/05 0%
ACST- P217- (001) E BRI DGE TO HOLLI STER AVENUE G $6, 182 01/23/07 °
G P2-17 0- (1E) UNDERCROSSI NG WATSONVI LLE CA 95077 SANTA BARBARA, CA 93103

-0 MEDI AN BARRI ER (831) 724-1011 (805) 884-9459 PLANT EST
HB1 SWPPP UNSAT

05- SBT- 25- 40. 0/ I'N SAN BENI TO COUNTY EMERGENCY WORK  TEI CHERT CONSTRUCTI ON $5,000,000 01/20/98 0%
05- 470304 REPAI R ROADWAY P O BOX 15002 $0 02/02/98

ER- () $0 0%
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- SBT-101-/7.5 I'N SAN BENI TO COUNTY NEAR G LROY FROMGRANI TEROCK NAAS, ABDALLA $1, 363,600 06/02/05 100%
05-0L8804 MONTEREY COUNTY LI NE TO SANTA CLARA 411 WALKER ST. 3075 EXECUTI VE DR $1, 244,284 06/ 14/ 05 100%
COUNTY LI NE SALI NAS, CA 93907 $500 11/03/06 0
RESURFACE ROADVWAY WATSONVI LLE, CA 95076 (831) 663-8902
HMLA WPCP
05- SBT- 156-.2/2.9 I'N SAN BENI TO COUNTY I N AND NEAR SAN PAVEX CONSTRUCTI ON NAAS, ABDALLA $1, 159,461 12/29/04 0%
05- 0E3604 JUAN BAUTI STA FROM 0. 4 KM EAST OF 330 BLOMQUI ST STREET 3075 EXECUTI VE DR $1,178,168 01/13/05 0%
ACST- P156- (014) E ROUTE 101 AND 156 SEPARATI ON TO 0.1 SANTA CRUZ, CA 95060 $0 07/10/06 0
G P1-56 0- (4E) KM WEST OF ALAMEDA STRE REDWOOD CI TY, CA 94063 (831) 663-8900
--0) CONSTRUCT CONCRETE MEDI AN BARRI ER PLANT EST
HB1 SWPPP UNSAT
05- SBT- 156-3.0/7. 2 I'N SAN BENI TO COUNTY NEAR SAN JUAN C. F. ARCH BALD PAVI NG, | NC. NAAS, ABDALLA $833,653 02/21/06 100%
05-0L0604 BAUTI STA FROM ALAMEDA STREET TO P. O BOX 37 3075 EXECUTI VE DRI VE $731,741 03/02/06 87%
UNI ON ROAD $731,741 06/ 26/ 06 0
ASPHALT CONCRETE OVERLAY REDWOOD CI TY, CA 94064 (831) 663-8902
OVER RUN
HMLA WPCP
05-SCR-1-7.7/7.7 NORTHBOUND ON RAMP AT LARKIN VALLEY PAVEX CONSTRUCTI ON DI VI SI ON ROVAN, BERTHA $585, 000 04/18/ 06 0%
05- 0P5504 RCAD 411 WALKER STREET 1529 H GHWAY 68 $0 04/19/06 0%
REPAI R SI NK HOLES $0 10/31/06 0
WATSONVI LLE, CA 95076 (831) 375-5920
201130
05-SCR-1-8.0/8.1 I'N SANTA CRUZ COUNTY NEAR APTOS FROMGOODW N CONSTRUCTI ON, | NC. W LSON, JENNI FER $388, 020 06/22/06 0%
05- 0L7904 0.6 KM NORTH OF LARKIN VALLEY ROAD 460 N YOSEM TE AVE, SU TE 4 3075 EXECUTI VE DRI VE $0 07/12/06 0%
UNDERCRGOSSI NG $0 07/26/06 0
SLOPE STABI LI ZATI ON QAKDALE, CA 95361 (831) 663-8908
HWwC WPCP
05-SCR-1-8.4/9.4 I'N SANTA CRUZ COUNTY NEAR APTOS FROMPAVEX CONSTRUCTI ON DI VI SI ON W LSON, JENNI FER $1, 462,612 05/12/06 13%
05- 039404 ROB ROY JUNCTI ON OVERCROSSI NG TO 0.2 120 GRANI TE ROCK WAY 3075 EXECUTI VE DRI VE $319, 348 05/ 26/ 06 220
KM NORTH OF RI O DEL MAR OVERCROSSI NG $319, 348 10/ 17/ 06 0
I NSTALL MEDI AN BARRI ER SAN JOSE, CA 95136 (831) 663-8908

HB1 SWPPP
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- SCR-1-15.8/17.6 I'N SANTA CRUZ COUNTY I N AND NEAR PAVEX MYERS J V SI OBHAN SAUNDERS $43,369, 731 03/10/06 10%
05-129104 SANTA CRUZ AT VARI QUS LOCATI ONS 120 GRANI TE ROCKWAY 140 DUBO S STREET, $4, 793,982 03/24/06 11%
ACNH- X087- (028) E WDEN TO 6 LANES SU TE E $1, 076,763 09/ 22/ 06 0
BHX0- 87 0- (8EN) H SAN JOSE, CA 95136
X087- 028-() (831) 427-4857
HE11l SWPPP
05-SCR-9-9.4/9.7 I'N SANTA CRUZ COUNTY I N BEN LOVOND PAVEX CONSTRUCTI ON BARRY DUNLAP $1, 516, 725 03/09/04 0%
05- 465604 FROM GLEN ARBOR ROAD TO M LL STREET 330 BLOMQUI ST ST 140 DU BO SE ST SUI TE $1, 505,106 03/18/04 0%
ACST- S009- (013) E CONSTRUCT LEFT TURN LANE "D $1, 260 02/ 14/08 0
S0- 09 0-(3E) REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
--0) (831) 427-4706 PLANT EST
HB1 SWPPP SATI S
05-SCR-17-9.4/9.6 I'N SANTA CRUZ COUNTY NEAR SCOTTS GRANI TE CONSTRUCTI ON CO. W LSON, JENNI FER $3,980, 115 03/16/06 22%
05- 04104 VALLEY FROM 0.1 KM SOUTH OF LAUREL P O BOX 50086 1529 H GHWAY 68 $1,533,958 03/27/06 30
RCAD TO 0.4 KM NORTH OF LAUREL ROAD $546, 897 03/19/07 0
W DEN ROADWAY AND SHOULDER WATSONVI LLE, CA 95077 (831) 375-5920
SUSPENDED
HB1 SWPPP
05-SCR-17-/6.5 I'N SANTA CRUZ COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY W LSON, JENNI FER $1, 757,747 05/ 05/ 06 78%
05- 0L9304 SANTA CRUZ FROM 0.1 KM NORTH CF P. 0. BOX 50085 3075 EXECUTI VE DRI VE $1, 317,645 05/15/06 749
ROUTE 1 AND 17 SEPARATION TO 0.1 KM $1,221,711 08/ 04/ 06 0
NORTH OF GRANI TE CREEK OVERC WATSONVI LLE, CA 95077-5085 (831) 663-8904
SEAL COAT
HMLA WPCP
05-SCR-35-2.8/3.5 I'N SANTA CRUZ COUNTY NEAR REDWOOD PAVEX CONSTRUCTI ON DI VI SI ON NAAS, ABDALLA $134,060 03/21/06 60%
05- O0M2304 ESTATES FROM SUVM T ROAD TO SKYLI NE 120 GRANI TE ROCK WAY 3075 EXECUTI VE DR $116, 485 04/ 04/ 06 799%
BOULEVARD $116, 485 07/ 27/ 06 0
RESURFACE ASPHALT CONCRETE SAN JOSE CA 95136 (831) 663-8902
(408) 574- 1400
HMVL WPCP
05- SCR-152-7.6/8 I'N SANTA CRUZ COUNTY ABCOUT 12 KM EAST PAVEX CONSTRUCTI ON DI VI SI ON BARRY DUNLAP $1, 356, 708 06/ 28/ 05 0%
05- 444804 OF WATSONVI LLE FROM 0.5 KM TO 1.1 KM330 BLOMQUI ST STREET 140 DUBAO S ST SU TE $1,335,509 07/13/05 0%
ACST- P152- (066) E WEST OF THE SANTA CRUZ AND SANTA "D $0 04/ 24/06 °
P1-52 0-(6E) CLARA COUNTY LI NE REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
--0) REHABI LI TATE ROADVWAY (831) 427-4706 PLANT EST
HB1 WPCP SATI S
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 1-9.4/10 I'N SAN LU S OBI SPO COUNTY NEAR OCEANOUNI ON ASPHALT, | NC. M KE LEW $394,205 06/05/06 24%
05- OML504 FROM 0.8 KM NORTH OF HALCYON ROAD TO 1625 EAST DONOVAN RCAD 2053 PRESKI ER LANE, $166, 227 06/ 15/ 06 429
0.4 KM SQUTH CF LGOS BERROS CREEK SU TE E $166, 227 09/ 07/ 06 0
BRI DGE SANTA MARI A, CA. 93454
ASPHALT CONCRETE OVERLAY (805) 348-3105
HB1 WPCP
05-SLO 1-67.4/69.4 I'N SAN LU S OBI SPO COUNTY NEAR SAN ON GRADE CONTRACTI NG HENCH, CHARLES $1, 535,229 11/09/05 45%
05- 420744 SI MEON AT VARI QUS LOCATI ONS P O BOX 159 775 ARLI NGTON STREET $440,396 12/02/05 29%
ACST- PO01- (517) E W DEN EXI STI NG H GHWAY CAMBRI A, CA 93428 $125,799 04/ 26/ 07 0
PO-01 5-(7E) JANVESTOWN CA 95327 (805) 927-4559
--() (209) 984- 4800
HB1 SWPPP
05-SLO- 41-10.8/11.9 I'N SAN LU S OBI SPO COUNTY | N CGRANI TE CONSTRUCTI ON COMPANY SILVA, RICK $843,841 07/10/06 0%
05- 345304 ATASCADERO AT VARI QUS LOCATI ONS P.Q BOX 790 3230 RI VERSI DE AVE. , $0 07/18/06 0%
CONSTRUCT TURNOUTS #130 $0 0
TEMPLETON, CA 93465
(805) 226-8279
HE13 SWPPP
05-SLO-46-.3/0 I'N SAN LU S OBl SPO COUNTY ON RTE 46 HAMON OVERHEAD DOOR CO., INC. HENCH, CHARLIE $547,500 12/01/04 84%
05- 0M6404 AT 0. 1M LE EAST OF PERRY CREEK BRI DGE 3021 PROPELLER DR, PO BOX 1085 775 ARL| NGTON ST. $301, 404 12/ 01/ 04 619
EMERGANCY REPAI RS AT CAMBRI A MAI NT CAMBRI A, CA 93428 $50, 027 09/ 05/ 06 °
STA PASO ROBLES, CA 93447 (805) 927-4559
SUSPENDED
HA23
05-SLO-46-.7/1 I'N SAN LU S OBl SPO COUNTY NEAR UNI ON ASPHALT | NC HENCH, CHARLES $3, 644,898 02/27/06 43%
05- 468604 CAMBRI A FROM 0.9 KM TO 1.3 KM EAST CF P O BOX 1280 775 ARLI NGTON STREET $2,557,351 03/14/06 70%
ROUTE 1 $740,332 11/ 06/ 07 0
CONSTRUCT EARTH BUTRESS EMBANKNVENT SANTA MARI A CA 93456 (805) 927-4559
(805) 922- 9858
HA42 SWPPP
05-SLO 46-52.5/0 I'N SAN LU S OBl SPO COUNTY NEAR A F A CONSTRUCTI ON | NC RI CARDO QUI NTANA $102,249 02/25/99 0%
05- 458804 SHANDON AT 0.8 KM WEST OF PALO PRI ETO22 COWMERCI AL BLVD STE E P. O BOX 307 $0 03/10/99 0%
ACNH- 33B2- (004) E PASS TEMPLETON, CA 93465 $0 0
--() RECONSTRUCT SLOPE PROTECTI ON NOVATO CA 94949

(415) 883-6734 SUSPENDED
HA23
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SLO 101-12.5/14. 7 I'N SAN LU S OBI SPO COUNTY I N ARROYO J.S. BRAR COVPANY RI CHARDS, TIM $1,312,334 05/24/04 0%
05-0C1004 GRANDE AND PI SMO BEACH FROM BRI DGE 2779 BULLARD AVENUE 4485 VACHELL LANE $1, 227,102 06/10/04 0%
ACNH- QL01- (031) E STREET UNDERCROSSI NG TO 0.1 KM NORTH SAN LU S OBI SPO CA 93401 $4,200 06/11/07 0
--() OF QAK PARK OVERCROSS CLOVIS CA 93611-3414 (805) 542-4765
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 WPCP SATI S
05-SLO 101-28.1/28.7 I'N SAN LU S OBI SPO COUNTY I N SAN CORAL CONSTRUCTI ON COVPANY $390, 390 06/16/06 0%
05- 0MD204 LU S OBl SPO FROM MARSH STREET P O BOX 347 $0 06/23/06 0%
SEPARATI ON TO BROAD STREET $0 ?
STEEL POST METAL BEAM GUARD RAI L W LSONVI LLE OR 97070
(503) 682- 2252
HB1 WPCP
05-SLO 101-32.7/35.5 I'N SAN LU S OBI SPO COUNTY NEAR SAN ELI TE LANDSCAPI NG | NC RI CHARDS, TIM $527,938 05/23/02 0%
05- 345484 LU S OBl SPO FROM 2. 6 KM NORTH OF 2972 LARKI N AVENUE 50 H GUERA STREET $465, 447 06/ 04/ 02 0%
RESERVO R CANYON ROAD TO CUESTA SAN LU S OBI SPO, CA $5, 600 03/21/07 °
OVERHEAD CLOVIS, CA 93612 93401
H GHVWAY PLANTI NG AND | RRI GATI ON (805) 542-4765 PLANT EST
HB4C SWPPP SATI S
05-SLO-101-33.3/35.1 SAN LU S OBI SPO COUNTY NEAR SAN LU S R BURKE CORP. ROSS MCGOWAN $1, 312,878 01/13/06 100%
05- ON9904 OBl SPO AT RYANS GATE P O BOX 957 1559 EL CAM NO REAL $1, 055,898 03/02/06 98%
MAJOR DAVAGE RESTORATI ON AT RYANS $35,083 12/15/06 0
GATE SAN LU S OBI SPO, CA 93406 (805) 549-3735
OVER RUN
201 130
05-SLO 101-56.0/59.1 I'N SAN LU S OBl SPO COUNTY I N AND NEAR PACI FI C RESTCORATI ON GROUP, | NCRI CHARDS, TIM $2,399, 747 03/14/06 29%
05- 0C1104 PASO ROBLES FROM THE NUBLI CK BRIDGE P.O. BOX 77038 4485 VACHELL LANE $335, 765 03/30/06 149%
OVERCROSSI NG TO 0.3 KM NORTH OF NORTH $248,909 03/24/10 °
PASO ROBLES OVERHE CORONA, CA 92877 (805) 542-4765
HI GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
05-SLO 101-58.3/0 I'N SAN LU S OBl SPO COUNTY AT VARI OUS CLAYBORN CONTRACTI NG GROUP, | NCSI LVA, RI CK $594, 074 09/ 27/ 05 94%
05- 0C8704 LOCATI ONS 10556 COwBlI E ROAD 3230 RI VERSI DE AVE. $486, 075 10/ 06/ 05 83%
I NSTALL CHANGEABLE MESSACE S| GNS #130 $0 06/23/06 0
AUBURN, CA 950602-8908 PASO ROBLES, CA 93446
(805) 226-8279 SUSPENDED

HB4N WPCP
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 227-13.4/13.7 I'N SAN LU S OBI SPO COUNTY I N SAN SOUZA CONSTRUCTI ON, | NC ROSS MCGOWAN $970,986 10/ 24/05 91%
05- 494104 LU S OBl SPO FROM 0.1 KM EAST OF P O BOX 3810 1559 EL CAM NO REAL $447,524 11/ 08/ 05 479%
BEEBEE STREET TO HI GUERA STREET AND SAN LU S OBl SPO CA 93403- SAN LU S OBI SPO CA 93401 $70,590 07/30/07 0
ON BRI DGE STREET 3810 (805) 549-3560
CONSTRUCT LEFT TURN CHANNELI ZATI ON
HB4N WPCP
Totals: Authorized Final Amt: $167, 565, 877 Completed to Date: $74, 448,328  wWork ThisMonth: $8, 885, 645




Cnty Rt Pm

05- MON-1-21. 6/ 31. 4
05- MON- 1-74. 9/ 80. 8
05- MON- 1-91. 5/ 99. 8
05- MON- 68-10. 8/ 16. 8
05- MON-68-12. 4/0

05- MON- 68-19. 8/ 21.6
05- MON- 101-73. 9/ 76
05- MON- 101- 93. 1/ 100. 4
05- MON- 101-95. 0/ 95. 8
05- MON- 156-1. 8/ T4. 8
05- MON-183-4. 2/0

05- MON- 198-7. 0/ 25. 8
05- MON-198-16. 1/ 21. 3
05- SB-1-10.1/10.3
05- SB- 1-46.4/49. 2
05-SB-1-1.7/2.5

05-SB-1-/0

05- SB-33-/8.2

05- SB-101-12.7/19.8
05- SB-101-14.1/0
05- SB-101-18.9/19.8
05- SB- 101-46. 2/ 47. 2

Statement of Ongoing Contracts - Index

Contract

05- 0P2204
05-4757V4
05- 0MB204
05- 486904
05- 495704
05- 491514
05- 0L5504
05-0161G4
05- 01614
05- 0L9404
05- 0K6204
05-0L8304
05- OMB504
05- OM7304
05- OM2204
05- 484604
05- OML904
05- 0A4004
05- 462104
05- OM7204
05- 0K2204
05- 0K1104

Page
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05- SB- 101-47.9/50. 8
05- SB- 101-84.1/90. 9
05-SB-101-6.4/7.1
05- SB-101-8.1/8.9
05-SB-150-1.0/1.7
05- SB-192-13.7/0
05- SB-217-.9/2.2
05- SBT- 25- 40. 0/

05- SBT-101-/7.5
05- SBT-156-.2/2.9
05- SBT-156-3.0/7. 2
05-SCR-1-7.7/7.7
05-SCR-1-8.0/8.1
05- SCR-1-8.4/9.4
05- SCR-1-15.8/17.6
05-SCR-9-9.4/9.7
05-SCR-17-9.4/9.6
05- SCR-17-/6.5

05- SCR-35-2.8/3.5
05- SCR- 152-7.6/8
05-SLO-1-9.4/10
05-SLO 1-67.4/69. 4

Statement of Ongoing Contracts - Index

Contract

05- 0H0904
05- 446014
05- 314304
05- 448104
05- 282804
05- OMB704
05-0J0604
05- 470304
05-0L8804
05- OE3604
05- 0L0604
05- 0P5504
05- 0L7904
05- 039404
05- 129104
05- 465604
05- 04104
05- 0L9304
05- OM2304
05- 444804
05- OML504
05- 420744
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District
Federal Aid
- E-
-S-
- SH
- ER-

District Total:

Cnty Rt Pm

Statement of Ongoing Contracts - Index

05-SLO-41-10.8/11.9

05-SLO-46-.3/0

05-SLO-46-52.5/0

05-SLO-46-.7/1
05-SLO-101-12.
05-SLO-101- 28.
05-SLO-101- 32.
05-SLO-101- 33.
05- SLO-101- 56.
05-SLO-101-58.
05-SLO-227-13.

05

Contract Page
05- 345304 8
05- OMb404 8
05- 458804 8
05- 468604 8
5/14.7 05- 0C1004 9
1/28.7 05- OMD204 9
7/35.5 05- 345484 9
3/35.1 05- ON9904 9
0/59.1 05-0C1104 9
3/0 05- 0C8704 9
4/ 13.7 05- 494104 10
Statement of Ongoing Contracts - Federal Aid
Category Bid + CCO
FEDERAL Al D ( PRI MARY) $91, 384, 817
FEDERAL Al D ( SECONDARY) $31, 232, 209
STATE H GHMAY $35, 590, 117
STORM DAMAGE REPAI R $9, 358, 734

$167, 565, 877

Work Comp
$22, 165, 982
$28, 093, 245
$19, 915, 575

$4, 273, 526
$74, 448, 328




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
05 $6, 518, 510
$6, 518, 510

Work completed this Period:
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